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Our newest employee saw a doctor complaining of a sore shoulder from han-
dling cement sacks. There was no tost time. Though overtime remains high,
cement inventories have continued to .grow to the credit of John and his
crews. We are in good shape at this time for the summer season.

The power company found a fault in their incoming fusing, as predicted to
them by Ben, resulting in only two phases feeding our transformer. When we
energized a large toad, the surge in the remaining two phases was then suffi-
cient to take down City Light's gear.

The telephone company came out to examine- our system and will offer options
for the changing of the phone systems when the new building gets moved
into. We have decided to purchase a new 12 line system for the old office
building providing phones for the sales dept as well as future expansibility
should we lease space to a tenant.

Kiln alignment proceeded well. Acceptable alignment was achieved at all the
tires. Feed end runout of £" will be addressed today. Fabrication screw-ups
have delayed erection of the Loesche ducts, down comer, the stack and the
clay bin. Excavation for the truck dump has begun and the dewatering well
dug. Sheet pile installation will begin Saturday. Concrete pours were com-
pleted at the Burner Bldg., the Q-Cooler columns, stacker rails and the Clay
Storage fdn. Erection continues on the Loesche, Kiln Feed and Raw Bin
Buildings. Electrical drawings were received and conditfonalJy approved. Off
site the conveyors have been in assembly. The data from Stoneway has not
yet been received for the reconciliation of May's billings. Stoneway blames a
computer glitch on their end. The weather was cold and wet.

I briefly interviewed the candidate for Chief Chemist. This is a very impres-
sive, candidate. I spoke with two Human Resources candidates on the phone.
/ plan to make a recommendation next week. I attended the Site Coordination
Meeting and Design Meetings. Ben is meeting on the electrical design sepa-
rately.
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We are beginning permitting on the cement loading wharf modifications. We
accepted the bid, obtained thru Baugh, submitted by American Construction
for $I25K. The work is expected to start next January.

/ have contracted the same security company handling the Rivergate boathouse
for smoke alarm monitoring. As an existing account, cost will be $495 for set-
up and $39/mo. I will get other quotes.

Progress on the silica mining campaign continues without problems. No
progress to report on the Cyclonaire situation. I await their announcement of
a noise test date.

Next week Dan will return. Major work will continue on the Truck Dump,
Burner Bldg., and G-cooJer. Ki?n welding should begin and of course continu-
ation of structural erection of the Raw Bin, Loesche and Kiln Feed Buildings.
Guy Cosway will start as Instrument-and Electrical Supervisor. We should re-
ceive the Barge Pneumatic Convey Improvement package to distribute to the
bidders. I will reconcile the Stoneway billings.
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